	Nombre de tarea	Asignado	Fecha de inicio	Fecha final	Duración	Progreso 11	12 13	Enero 2023		30 31 01 02	03 06 07 08 (Febrer 09 10 13 14		21 22 23 24	27 28 01 (02 03 06 07	08 09 10 13	Marzo 2		22 23 24 27 28	8 29 30 31	03 04 05	06 07 10	Abril 2023	17 18 19 20 21
		/	12/01/2023	09/03/2023	39d 7h 36m			Hoy											/						
1	Sistema de Compra y Venta	/	12/01/2023	09/03/2023	39d 7h 36m	0%	Sist	ema de Compra y Venta I	12/01/2023 - 09/03/20	023															
1.1	Modelo		12/01/2023	25/01/2023	8d 1h 36m	0%		lelo 12/01/2023 - 25/01/20																	
1.1.1	Usuario		12/01/2023	13/01/2023	1d	0%		ario 12/01/2023 - 13/01/2	023				S. A.				S. Z.				N. P.				
1.1.1.1	3/ /		12/01/2023	13/01/2023	1h 36m																36				76
1.1.1.2	Cambio de Contrasena	Jose H		13/01/2023		0%			10g.				63.				16.				es.				l les
1.1.1.3	CRÚD	Jose H		13/01/2023		0%		Categoria 13/01/2023 - 1	6/01/2023								000				03				
1.1.2	☐ Categoria	A less II	13/01/2023	16/01/2023		0%	L ₁		0/01/2023																
1.1.2.1	CRUD — Producto	Jose H	13/01/2023 16/01/2023	16/01/2023 16/01/2023		0%		Producto 16/01/2023 -	16/01/2023																
1.1.3.1	CRUD	Jose H	/	16/01/2023		0%																			
1.1.4	- Moneda	3030 11	16/01/2023	17/01/2023		0%		Moneda 16/01/2023	- 17/01/2023																
1.1.4.1	CRUD	Jose H	\rightarrow	17/01/2023		0%																			
1.1.5	Unidad de medida		17/01/2023	17/01/2023		0%			ı 17/01/2023 - 17/01/	2023															
1.1.5.1		Jose H	17/01/2023			0%		5																	
1.1.6	Cliente		17/01/2023	18/01/2023	4h	0%		Cliente 17/01/2	023 - 18/01/2023																
1.1.6.1	CRUD	Jose H	17/01/2023	18/01/2023	4h	0%		→ C-																	
1.1.7	Proveedor		18/01/2023	18/01/2023	4h	0%		Proveedor 1	8/01/2023 - 18/01/202	23			7				134				7				71.
1.1.7.1	CRUD	Jose H	18/01/2023	18/01/2023	73/ ₁ 4h								76/XX				73				35/				73/1
1.1.8	─ Usuario		18/01/2023	20/01/2023		0%		Usuario 1	3/01/2023 - 20/01/202	23			1 C/3/2				C/3				95%				/ C/s,
1.1.8.1	CRUD	Jose H	18/01/2023	20/01/2023	1d 4h	0%		□ CRUD (1				
1.1.9	- Empresa		20/01/2023	20/01/2023	1h 36m	0%		Emp	resa । 20/01/2023 - 2	0/01/2023															
1.1.9.1		Jose H	20/01/2023	20/01/2023	1h 36m	0%																			
1.1.10	Sucursal		20/01/2023	20/01/2023		0%			eursal 20/01/2023 -	20/01/2023															
1.1.10.1		Jose H				0%			mpro 20/01/2022	22/04/2002															
1.1.11	☐ Compra			23/01/2023		0%			mpra 20/01/2023 -	z3/U1/2U23															
1.1.11.1	CRUD		20/01/2023			0%																			
1.1.11.2	Agregar Producto	-/	20/01/2023			0%			9																
1.1.11.3 1.1.12	Listar Detalle Compra - Venta	Jose H	23/01/2023 23/01/2023			0% 0%			Venta 23/01/2023	- 24/01/2023															
1.1.12.1	CRUD	alose H	23/01/2023			0%											0				4				
1.1.12.2	Descontar producto		23/01/2023			0%] [1,				2				1				
1.1.12.3	Listar Detalle Venta	_	24/01/2023		3//	0%							8/1× 3				9/2				18/4×1				3/1/2
1.1.13	□ Rol			25/01/2023	50.	0%				23 - 25/01/2023			300				Son				Sion				
1.1.13.1	CRUD	Jose H	24/01/2023	/		0%			55 @																
1.2	─ Controlador		25/01/2023	03/02/2023	7d	0%			Controlador	ı 25/01/2023 - 03/02	/2023														
1.2.1	Usuario	Jose H	25/01/2023	25/01/2023	4h	0%			→		-														
1.2.2	Categoria	Jose H	25/01/2023	26/01/2023	4h	0%	<u> </u>																		
1.2.3	Producto	Jose H	26/01/2023	26/01/2023	4h	0%		\times																	
1.2.4	Unidad de medida	Jose H	26/01/2023	27/01/2023	4h	0%			L																
1.2.5	Cliente	Jose H	27/01/2023	27/01/2023	4h	0%																			
1.2.6	Proveedor	Jose H	27/01/2023	30/01/2023	4h	0%			L→ P																
1.2.7			30/01/2023			0%			<u> </u>																
1.2.8			30/01/2023		-74	0%			7				S.A.				37				7				
1.2.9			31/01/2023	· · · · · · · · · · · · · · · · · · ·		0%																			76
1.2.10			31/01/2023			0%			6. N				63.								85;				es
1.2.11	Venta Rol		01/02/2023			0%																			
1.3	☐ Vistas	3030 11		/		0%					Vistas 03/02/2023	3 - 28/02/2023													
1.3.1	_	Jose H	03/02/2023	/		0%				<u> </u>	V														
1.3.2		_	06/02/2023			0%					V														
1.3.3			07/02/2023			0%					4														
1.3.4	Mant. Producto	Jose H	07/02/2023	08/02/2023	1d	0%					M														
1.3.5	Mant. Moneda	Jose H	08/02/2023	09/02/2023	4h	0%					L _M														
1.3.6	Mant. Unidad de medida	Jose H	09/02/2023	09/02/2023	4h	0%																			
1.3.7	Mant. Cliente	Jose H	09/02/2023	10/02/2023	1d	0%						M													
1.3.8	Mant. Proveedor		10/02/2023		1d	0%						M									4				
1.3.9			13/02/2023	/		0%			21/2			→ Man					212				1/2				
1.3.10	Mant. Empresa	_	15/02/2023		4h	0%			194								196				19/4/				3
1.3.11	Proceso de compra		15/02/2023		, O, `				15/00				Proceso de				30,				I Sion	78			
1.3.12		_	20/02/2023			0%																			
1.3.13			21/02/2023			0%																			
1.3.14		_	21/02/2023			0%								List											
1.3.15	Listado de Venta Listado de Compra		22/02/2023			0%									ta.										
1.3.17		_	27/02/2023			0%		\times $ \cdot \cdot \cdot $																	
1.3.18	Mant. Rol	_	28/02/2023		-	0%										,									
1.4	Pruebas		28/02/2023			0%									L P	Pruebas									
1.5			06/03/2023			0%										Cam	ıbios o								
		, -			^																				
	312				21x				27/2				7/2				212				7				1,
	Parsion No.				Al Marsion				8 6 5%				10/2/2 N				3,10,70				8/1				es,
Course	trahaia								<u>, , , , , , , , , , , , , , , , , , , </u>	<u> </u>						as A Town	1 17	1,							
Carga de	парајо	<u> </u>													Hora	as Tareas									

Febrero 2023

Abril 2023

Marzo 2023

Enero 2023

 ✓ ⑤ Jose Hernandez

 O 1 4 3 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 3 1 5 4 3 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 3 1 5 4 3 3 1 5 4 3 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3 3 1 5 4 3